
 
 

Construction update                June 3, 2015 
 

Barton Pump Station June Construction Update 
 

Construction is nearly complete for the Barton 
Pump Station Upgrade Project. As crews finish 
final construction activities over the next month, 
King County will continue to notify the community 
and ferry commuters should any ferry lane 
closures or work requiring additional notification 
occur. 

 
Previous work 
Over the past month, crews received artwork, 
poured concrete for driveway and sidewalks, 
continued painting, and started installing 
landscape irrigation. 

 

 
  Upcoming activity 

This month, crews will install artwork and architectural guardrails, continue painting, and start landscaping and 
final site restoration. 
 
To celebrate the completion of this three-year construction project, King County will host a ribbon cutting 
ceremony and facility tour at the pump station on Saturday, July 18 from 2 p.m. to 4 p.m.  

 
Please join us to celebrate the successful completion of this project! 

 
What to expect 
• Work hours – Monday through Thursday, 7 a.m. to 5 p.m. through June.  
• Heavy equipment moving off site.  
• Cove Park will reopen to public access in July. 

 
We appreciate your ongoing patience during construction! 

 

 

Transformer gate artwork installation with artist, Tom Jay 
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